
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/05/2010

ESTIMATE SUMMARY 15:22:34

CONTID: C16493         ESTIMATE NO: 0003 PROG 2005

PCN: 16493-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 STEAMBOAT PERCENT TIME:

PROJECT NO: NH0402-072                    

US 40 STEAMBOAT

NAME OF ROAD: 040A

PROJECT COUNTIES: ROUTT

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 03/05/2010 DATE TIME STARTED 09/16/2009

9540 E. 104th Avenue DATE LET 08/13/2009 DATE WORK BEGAN 09/28/2009

 DATE AWARDED 08/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/15/2009 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 09/16/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,460,651.12 PARTICIPATING $ $ 42,547.75

AWARD PROJECT AMT: 5,648,000.00 NON-PARTICIPATING 9,497.65

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 225,535.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,561.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

13.68%

5,576,823.16

52,045.40

277,580.75

276,019.39

$

$

$

$

379,965.42

503,862.54

883,827.96

276,405.96

1,160,233.92

-23,932.31

0.00

1,136,301.61

0.00

AMOUNT DUE 1,136,301.61 276,019.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 276,019.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

171.0 TIME ALLOW: 11/12/2010 ??:??:??

ORIG TIME ALLOW: 11/12/2010 ??:??:??
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PCN: 16493-BID    ESTIMATE RUN 03/05/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 1.000

0.000

202-00019  
 

1.000

EACH

600.00000 600.001.000

0.00

0010 REMOVAL OF PIPE 290.000

0.000

202-00035  
 

290.000

LF  

11.00000 3,190.00290.000

0.00

0015 REMOVAL OF SIDEWALK 150.020

0.000

202-00200  
 

560.000

SY  

11.00000 1,650.22150.020

0.00

0020 REMOVAL OF CURB AND GUTTER 862.500

0.000

202-00203  
 

3,461.000

LF  

6.50000 5,606.25862.500

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 215.610

0.000

202-00210  
 

15,999.000

SY  

5.00000 1,078.05215.610

0.00

0030 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

38,186.000

SY  

1.75000 0.000.000

0.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

861.000

SY  

7.50000 0.000.000

0.00

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

5,301.000

CY  

15.00000 0.000.000

0.00

0045 MUCK EXCAVATION 0.000

0.000

203-00100  
 

1,000.000

CY  

18.00000 0.000.000

0.00

0050 PROOF ROLLING 0.000

0.000

203-01100  
 

50.000

HOUR

110.00000 0.000.000

0.00

0055 ROLLING 0.000

0.000

203-01140  
 

50.000

HOUR

85.00000 0.000.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 03/05/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 0.000

0.000

203-01500  
 

50.000

HOUR

120.00000 0.000.000

0.00

0065 BACKHOE 10.000

0.000

203-01510  
 

50.000

HOUR

115.00000 1,150.0010.000

0.00

0070 COMBINATION LOADER 0.000

0.000

203-01594  
 

50.000

HOUR

80.00000 0.000.000

0.00

0075 POTHOLING 83.000

0.000

203-01597  
 

200.000

HOUR

110.00000 9,130.0083.000

0.00

0080 LABORER 0.000

0.000

203-02330  
 

75.000

HOUR

35.00000 0.000.000

0.00

0085 EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

2,100.000

LF  

3.75000 0.000.000

0.00

0090 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

120.000

EACH

10.75000 0.000.000

0.00

0095 SILT FENCE 0.000

0.000

208-00020  
 

3,500.000

LF  

1.20000 0.000.000

0.00

0100 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

2.000

EACH

520.00000 0.000.000

0.00

0105 STORM DRAIN INLET PROTECTION 0.000

9.000

208-00050  
 

35.000

EACH

200.00000 1,800.009.000

1,800.00

0110 RIGID INLET PROTECTION DEVICE 0.000

12.000

208-00055  
 

35.000

EACH

260.00000 3,120.0012.000

3,120.00
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PCN: 16493-BID    ESTIMATE RUN 03/05/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

4.000

EACH

1,200.00000 0.000.000

0.00

0120 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 12.000

0.000

208-00103  
 

40.000

HOUR

41.00000 492.0012.000

0.00

0125 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 4.000

0.000

208-00105  
 

40.000

HOUR

70.00000 280.004.000

0.00

0130 EROSION CONTROL SUPERVISOR 70.500

0.000

208-00205  
 

384.000

HOUR

46.00000 3,243.0070.500

0.00

0135 ADJUST MANHOLE 0.000

0.000

210-04010  
 

5.000

EACH

550.00000 0.000.000

0.00

0140 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

43.000

EACH

300.00000 0.000.000

0.00

0145 AGGREGATE BASE COURSE (CLASS 3) 0.000

0.000

304-03005  
 

1,000.000

CY  

34.00000 0.000.000

0.00

0150 AGGREGATE BASE COURSE (CLASS 6) 74.880

0.000

304-06000  
 

5,765.000

TON 

29.00000 2,171.5274.880

0.00

0150 MATERIAL ALLOWANCE ABC CLASS 6 4,782.920

0.000TON 

9.00000 43,046.284,782.920

0.00

0155 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 403.270

0.000

403-00720  
 

403.270

TON 

185.00000 74,604.95403.270

0.00

0160 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

144.000

TON 

110.00000 0.000.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 03/05/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

63.000

GAL 

1.70000 0.000.000

0.00

0170 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

36.000

GAL 

5.50000 0.000.000

0.00

0175 *CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

647.000

SY  

50.00000 0.000.000

0.00

0180 *CONCRETE PAVEMENT (6-1/2 INCH) 0.000

0.000

412-00650  
 

147.000

SY  

55.00000 0.000.000

0.00

0185 *CONCRETE PAVEMENT (8-1/2 INCH) 0.000

0.000

412-00850  
 

33,386.000

SY  

60.00000 0.000.000

0.00

0185 MATERIAL ALLOWANCE CONCRETE AGGREGATE 0.000

33,385.846SY  

6.60160 220,400.0033,385.846

220,400.00

0190 *CONCRETE PAVEMENT (10-1/2 INCH) 0.000

0.000

412-01050  
 

1,005.000

SY  

68.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE CONCRETE AGGREGATE 0.000

1,004.998SY  

7.90250 7,942.001,004.998

7,942.00

0195 GEOTEXTILE (SEPARATOR) (CLASS 1) 0.000

0.000

420-00132  
 

600.000

SY  

4.75000 0.000.000

0.00

0200 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 9.000

0.000

603-01185  
 

9.000

LF  

36.00000 324.009.000

0.00

0205 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 374.000

0.000

603-01245  
 

374.000

LF  

45.00000 16,830.00374.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 03/05/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 INLET TYPE 16 (10 FOOT) 4.000

0.000

604-16010  
 

4.000

EACH

3,800.00000 15,200.004.000

0.00

0215 TENSIONED CABLE BARRIER 0.000

0.000

606-20010  
 

100.000

LF  

55.00000 0.000.000

0.00

0220 END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000

0.000

606-21010  
 

2.000

EACH

2,400.00000 0.000.000

0.00

0225 FENCE (PLASTIC) 900.000

0.000

607-11525  
 

10,000.000

LF  

1.60000 1,440.00900.000

0.00

0230 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

2,024.000

SY  

32.00000 0.000.000

0.00

0235 CONCRETE SIDEWALK (SPECIAL) 0.000

0.000

608-00005  
 

1,301.000

SY  

140.00000 0.000.000

0.00

0240 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

624.000

SY  

100.00000 0.000.000

0.00

0245 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

3,779.000

LF  

14.50000 0.000.000

0.00

0250 CURB TYPE 4 (SECTION M) 0.000

0.000

609-40011  
 

100.000

LF  

4.00000 0.000.000

0.00

0255 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

5.000

EACH

190.00000 0.000.000

0.00

0260 *PULL BOX (24"X36"X18") 0.000

0.000

613-07034  
 

3.000

EACH

325.00000 0.000.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 03/05/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *CONSTRUCTION SURVEYING 0.190

0.000

625-00000  
 

1.000

L S 

52,000.00000 9,880.000.190

0.00

0270 *CONSTRUCTION SURVEYING (HOURLY) 7.000

0.000

625-00001  
 

80.000

HOUR

115.00000 805.007.000

0.00

0275 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

172,168.65000 86,084.330.500

0.00

0280 *PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

42,000.00000 16,800.000.400

0.00

0285 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

21.000

GAL 

160.00000 0.000.000

0.00

0290 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

0.000

627-00011  
 

37.000

GAL 

35.00000 0.000.000

0.00

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 0.000

0.000

627-01010  
 

2,918.000

SF  

10.00000 0.000.000

0.00

0300 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) ( INLAID) 0.000

0.000

627-02010  
 

1,058.000

SF  

12.00000 0.000.000

0.00

0305 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

0.000

0.000

627-30327  
 

682.000

SF  

16.00000 0.000.000

0.00

0310 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

1,730.000

SF  

11.00000 0.000.000

0.00

0315 FLAGGING 632.000

0.000

630-00000  
 

11,200.000

HOUR

23.00000 14,536.00632.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 03/05/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 TRAFFIC CONTROL INSPECTION 12.000

0.000

630-00007  
 

140.000

DAY 

135.00000 1,620.0012.000

0.00

0325 TRAFFIC CONTROL MANAGEMENT 35.000

0.000

630-00012  
 

280.000

DAY 

500.00000 17,500.0035.000

0.00

0330 UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

0.000

630-00015  
 

1,200.000

HOUR

2.25000 0.000.000

0.00

0335 FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

550.00000 550.001.000

0.00

0340 BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000

0.000

630-80335  
 

40.000

EACH

28.00000 280.0010.000

0.00

0345 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.500

0.000

630-80341  
 

178.000

EACH

22.00000 935.0042.500

0.00

0350 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.500

0.000

630-80342  
 

33.000

EACH

22.00000 363.0016.500

0.00

0355 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

12.000

EACH

22.00000 44.002.000

0.00

0360 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

260.000

SF  

13.00000 0.000.000

0.00

0365 PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

9,000.00000 9,000.001.000

0.00

0370 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

1,650.00000 1,650.001.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 03/05/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 DRUM CHANNELIZING DEVICE 95.000

0.000

630-80360  
 

200.000

EACH

28.00000 2,660.0095.000

0.00

0380 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING ) 5.000

0.000

630-80363  
 

10.000

EACH

33.00000 165.005.000

0.00

0385 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY B URN) 0.000

0.000

630-80364  
 

10.000

EACH

33.00000 0.000.000

0.00

0390 TRAFFIC CONE 75.000

0.000

630-80380  
 

150.000

EACH

6.50000 487.5075.000

0.00

0395 TUBULAR MARKER 75.000

0.000

630-80384  
 

150.000

EACH

13.00000 975.0075.000

0.00

0400 CHANNELIZING DEVICE (FIXED) 0.000

0.000

630-80391  
 

0.000

EACH

28.00000 0.000.000

0.00

0405 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0410 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A INCENTIVE 0.000

0.000

700-70014  
 

80,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A FUEL COST ADJUSTMENT 17.860

0.000

700-70016  
 

40,000.000

F A 

1.00000 17.8617.860

0.00
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PCN: 16493-BID    ESTIMATE RUN 03/05/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

125,400.000

F A 

1.00000 0.000.000

0.00

0435 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,536.000

F A 

1.00000 0.000.000

0.00

0450 F/A QUALITY INCENTIVE PAYMENT ` 0.000

0.000

700-70025  
 

145,000.000

F A 

1.00000 0.000.000

0.00

0455 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A HOTEL AND BUS PASSES 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A MODIFY ADJUST UTILITIES 0.000

0.000

700-70131  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0470 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0905 WATER LINE 2 INCH COPPER 1.000

0.000

619-00005  
 

1.000

L S 

2,100.00000 2,100.001.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 03/05/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0910 ADDED ITEM (EACH)/ CONCRETE DEAD MAN 3.000

0.000

900-00007  
 

3.000

EACH

325.00000 975.003.000

0.00

0915 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT - UNKNOWN UT ILITIES 
- 2009 CONST. SEASON

0.000

37,627.750

900-00006  
 

37,627.750

DOL 

1.00000 37,627.7537,627.750

37,627.75

CAT 618,353.71270,889.754,712,897.45CURRENT AMT0200 $ $ $

CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0485 REMOVAL OF TREE 0.000

0.000

202-00010  
 

5.000

EACH

250.00000 0.000.000

0.00

0490 REMOVAL OF INLET 20.000

0.000

202-00019  
 

24.000

EACH

600.00000 12,000.0020.000

0.00

0495 REMOVAL OF PIPE 1,095.000

0.000

202-00035  
 

1,207.000

LF  

11.00000 12,045.001,095.000

0.00

0500 REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

1,960.000

SY  

11.00000 0.000.000

0.00

0505 REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

3,484.000

LF  

6.50000 0.000.000

0.00

0510 REMOVAL OF BRICK PAVERS 0.000

0.000

202-00207  
 

327.000

SY  

9.00000 0.000.000

0.00

0515 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

49.000

SY  

1.75000 0.000.000

0.00

0520 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

3.000

EACH

72.00000 0.000.000

0.00
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PCN: 16493-BID    ESTIMATE RUN 03/05/2010

PROJECT: NH0402-072                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0525 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

5.000

EACH

55.00000 0.000.000

0.00

0530 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

6,900.00000 0.000.000

0.00

0535 *STRUCTURE EXCAVATION 630.000

0.000

206-00000  
 

630.000

CY  

11.00000 6,930.00630.000

0.00

0540 *STRUCTURE BACKFILL (FLOW-FILL) 1,109.370

4.540

206-00065  
 

1,113.910

CY  

100.00000 111,391.001,113.910

454.00

0545 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

45.00000 0.000.000

0.00

0550 BED COURSE MATERIAL 48.000

0.000

206-01000  
 

48.000

CY  

50.00000 2,400.0048.000

0.00

0555 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0560 RESET FIRE HYDRANT 0.000

0.000

210-00050  
 

7.000

EACH

1,500.00000 0.000.000

0.00

0565 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

12.000

EACH

200.00000 0.000.000

0.00

0570 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

20.000

EACH

75.00000 0.000.000

0.00

0575 ADJUST STRUCTURE 0.000

0.000

210-04000  
 

4.000

EACH

320.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:22:34

CUMULATIVE
AMOUNT

CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0580 ADJUST MANHOLE 0.000

0.000

210-04010  
 

2.000

EACH

550.00000 0.000.000

0.00

0585 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

43.000

EACH

300.00000 0.000.000

0.00

0590 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

2,675.00000 2,675.001.000

0.00

0595 MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

115.00000 0.000.000

0.00

0600 HEALTH AND SAFETY OFFICER 107.000

0.000

250-00110  
 

107.000

HOUR

135.00000 14,445.00107.000

0.00

0605 MATERIAL SAMPLING AND DELIVERY 4.000

0.000

250-00120  
 

4.000

EACH

450.00000 1,800.004.000

0.00

0610 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

80.000

CY  

60.00000 0.000.000

0.00

0615 HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

5.000

CY  

95.00000 0.000.000

0.00

0620 AGGREGATE BASE COURSE (CLASS 6) 925.630

311.850

304-06000  
 

1,795.000

TON 

29.00000 35,886.921,237.480

9,043.65

0620 MATERIAL ALLOWANCE ABC CLASS 6 869.370

-311.850TON 

9.00000 5,017.68557.520

-2,806.65

0625 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 62.730

0.000

403-00720  
 

62.730

TON 

185.00000 11,605.0562.730

0.00
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0630 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

63.000

TON 

110.00000 0.000.000

0.00

0635 GEOTEXTILE (DRAINAGE) (CLASS 1) 260.000

0.000

420-00112  
 

1,600.000

SY  

3.85000 1,001.00260.000

0.00

0640 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

120.000

LF  

225.00000 0.000.000

0.00

0645 CONCRETE CLASS B 8.690

0.000

601-01000  
 

53.640

CY  

600.00000 5,214.008.690

0.00

0650 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

2,521.000

LB  

2.00000 0.000.000

0.00

0655 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 233.000

0.000

603-01125  
 

238.000

LF  

29.00000 6,757.00233.000

0.00

0660 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 44.000

0.000

603-01155  
 

44.000

LF  

35.00000 1,540.0044.000

0.00

0665 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 292.000

0.000

603-01185  
 

355.000

LF  

36.00000 10,512.00292.000

0.00

0670 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 714.000

0.000

603-01245  
 

819.000

LF  

45.00000 32,130.00714.000

0.00

0675 *2 INCH PLASTIC PIPE 0.000

0.000

603-50002  
 

1,008.000

LF  

15.00000 0.000.000

0.00

0680 *4 INCH PLASTIC PIPE 0.000

0.000

603-50004  
 

1,244.000

LF  

20.00000 0.000.000

0.00
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REF
NO.
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NO.
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0685 *6 INCH PLASTIC PIPE 0.000

0.000

603-50006  
 

1,008.000

LF  

21.50000 0.000.000

0.00

0690 8X4 FOOT CONCRETE BOX CULVERT (PRECAST) 157.000

0.000

603-70804  
 

157.000

LF  

500.00000 78,500.00157.000

0.00

0695 INLET TYPE 16 (5 FOOT) 19.500

0.000

604-16005  
 

22.000

EACH

3,500.00000 68,250.0019.500

0.00

0700 INLET TYPE 16 (10 FOOT) 8.500

0.000

604-16010  
 

9.000

EACH

3,800.00000 32,300.008.500

0.00

0705 FENCE (PLASTIC) 2,990.000

0.000

607-11525  
 

2,990.000

LF  

1.60000 4,784.002,990.000

0.00

0710 CONCRETE SIDEWALK (SPECIAL) 0.000

0.000

608-00005  
 

653.000

SY  

140.00000 0.000.000

0.00

0715 BRICK PAVERS 0.000

0.000

608-00050  
 

37.000

SF  

30.00000 0.000.000

0.00

0720 CONCRETE SIDEWALK (COLORED) 0.000

0.000

608-00350  
 

2,441.000

SY  

42.00000 0.000.000

0.00

0725 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

4,782.000

LF  

14.50000 0.000.000

0.00

0730 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

26.000

EACH

52.00000 0.000.000

0.00

0735 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 0.000

0.000

613-01201  
 

8,876.000

LF  

10.50000 0.000.000

0.00
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NO.

ITEM
NO.
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CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS 

0740 *WIRING 0.000

0.000

613-10000  
 

0.600

L S 

21,500.00000 0.000.000

0.00

0745 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

141.000

SF  

12.00000 0.000.000

0.00

0750 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKE T) 0.000

0.000

614-01502  
 

303.000

LF  

13.00000 0.000.000

0.00

0755 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

17.000

EACH

700.00000 0.000.000

0.00

0760 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

3.000

EACH

1,150.00000 0.000.000

0.00

0765 *FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

614-72866  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0770 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

4,000.000

LF  

6.00000 0.000.000

0.00

0775 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAS T ARM) 0.000

0.000

614-81130  
 

2.000

EACH

13,250.00000 0.000.000

0.00

0780 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAS T ARM) 0.000

0.000

614-81135  
 

2.000

EACH

15,750.00000 0.000.000

0.00

0785 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAS T ARM) 0.000

0.000

614-81140  
 

3.000

EACH

16,500.00000 0.000.000

0.00

0790 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

0.000

614-86240  
 

1.000

EACH

19,000.00000 0.000.000

0.00
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0795 8 INCH DUCTILE IRON PIPE 276.400

0.000

619-06080  
 

277.000

LF  

68.00000 18,795.20276.400

0.00

0800 18 INCH WELDED STEEL PIPE 23.000

0.000

619-10180  
 

23.000

LF  

275.00000 6,325.0023.000

0.00

0805 8 INCH PLASTIC PIPE 0.000

0.000

619-50640  
 

60.000

LF  

115.00000 0.000.000

0.00

0810 8 INCH GATE VALVE 4.000

0.000

619-75064  
 

4.000

EACH

1,800.00000 7,200.004.000

0.00

0815 CONCRETE BARRIER (TEMPORARY) 78.000

0.000

630-80370  
 

156.000

LF  

33.00000 2,574.0078.000

0.00

0820 F/A ENV. MONITORING&MATERIALS MGMNT. PLAN 9,302.370

0.000

700-70034  
 

9,302.370

F A 

1.00000 9,302.379,302.370

0.00

0825 F/A UNIFORM TRAFFIC CONTROL (STEAMBOAT SPG) 0.000

0.000

700-70035  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0830 F/A FURNISH & INSTALL ELECTRICAL SERVICE (SIGNA LS) 
(CITY)

0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 508,880.226,691.001,347,891.17CURRENT AMT0201 $ $ $

CAT NO0202 TRAFFIC/SAFETY 

0835 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

4,455.000

LF  

11.50000 0.000.000

0.00

0840 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

4,040.000

LF  

18.00000 0.000.000

0.00
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CAT NO0202 TRAFFIC/SAFETY 

0845 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

34.000

EACH

190.00000 0.000.000

0.00

0850 *PULL BOX (24"X20"X12") 0.000

0.000

613-07033  
 

44.000

EACH

300.00000 0.000.000

0.00

0855 *PULL BOX (24"X36"X18") 0.000

0.000

613-07034  
 

14.000

EACH

325.00000 0.000.000

0.00

0860 *WIRING 0.000

0.000

613-10000  
 

0.400

L S 

21,500.00000 0.000.000

0.00

0865 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

8.000

EACH

440.00000 0.000.000

0.00

0870 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000

0.000

614-70150  
 

8.000

EACH

600.00000 0.000.000

0.00

0875 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

24.000

EACH

100.00000 0.000.000

0.00

0880 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

7,480.000

LF  

6.00000 0.000.000

0.00

0885 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

0.000

614-86240  
 

6.000

EACH

19,000.00000 0.000.000

0.00

CAT 0.000.00326,362.50CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0890 FIELD OFFICE (CLASS 2) 0.400

0.000

620-00002  
 

1.000

EACH

35,000.00000 14,000.000.400

0.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0895 FIELD LABORATORY (CLASS 2) 0.400

0.000

620-00012  
 

1.000

EACH

32,500.00000 13,000.000.400

0.00

0900 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

CAT 33,000.000.0073,500.00CURRENT AMT0400 $ $ $

$ 1,160,233.93277,580.75$6,460,651.12$CURRENT AMTPROJECT TOTAL


